
BOND PROJECT BUILDING COMMITTEE 

MEETING MINUTES

Monday, February 11, 2008; 6 p.m. 

Mt. Hope High School Cafeteria 

Present:	Bill Estrella, Chairperson 

Marjorie McBride, Vice-Chairperson 

Paul E. Brule 

Diana B. Campbell

David L. Dugan 

John Saviano

Chris Daly, Project Manager 

Dr. Edward Mara, Superintendent

Jane Correia, Director of Administration & Finance 

 

William Estrella, Chairperson of the Bond Project Building Committee

called the meeting to order at 6:08 p.m. 

Project Update/ Status Review:

Christopher Daly, Project Manager addressed the Committee to

provide an update to the members. He referred to the Project Status

Report which was included in the committee packet. He stated the

project is coming along well and everything is taking form. Staffing



increases daily on the site. Trusses went up today. The elevator shaft

in Andrews is just about complete and work over the bleachers is

finishing up.  The basement work is underway as are the fire

protection systems in the attic. 

The steel work is up in the addition and the second floor concrete has

been poured. The building will be enclosed prior to the pouring of the

first floor concrete. 

Plastering has not begun at Colt as it has at Andrews. However, the

roof tile has been approved. It was confirmed by Mr. Brule that Ice

and Water will be layered on the entire roof. 

Chris’ biggest issue of concern is still drainage of the storm water

and sewer water drainage.  The storm water and the sewer water may

not empty separately as required by the Town. Chris confirmed that

the lines have been dyed twice and there was even a camera sent

down to determine separate, however, nothing conclusive has been

determined. 

Mr. Estrella questioned why only the drainage issue at Andrews is

being worked through and why Colt’s drainage has been put on the

back burner for the time being. Chris explained that the drainage at

Andrews is the more critical and the issue at the Colt site will be

addressed as soon as the Andrew’s issue has been resolved. 



Mr. Estrella also expressed concern about Colt’s portico and that if it

is disassembled to resolve drainage issues, returning it to its original

state would be difficult, if not impossible. Chris understands Mr.

Estrella’s concern and reassured Mr. Estrella that it will certainly be

resolved. 

Lastly, the review of the brick and mortar samples is continuing. Mr.

Brule requested that the pallets be kept for some time in case the

Historic Society has further questions about the integrity of such. 

Other Issues and Concerns

Diana Campbell inquired about the schedule concerning the purchase

of furniture for this project. Dr. Mara explained that Byfield has the

largest amount of the newest furniture and these items will be

brought to Colt/Andrews. He also included that an extensive

inventory of all items at both Byfield and Reynolds is underway and

anything that can be used will be brought over the Colt/Andrews

campus. He assured everyone that junk will be not brought into a new

setting. At present it seems that it is teachers’ desks that are needed

most. 

The purchase of furniture will be coordinated by Chris and the Colt

Andrews subcommittee in order to stay in synch with such changes

as orientation and design of classrooms, etc. 

Next, the issues of lockers were discussed. Lockers will not be



installed on the first floor of Colt in order to keep this area more open

and airy for public receptions/events and to maintain the elegant

woodwork intact and in view.  Thus, lockers would be located on the

second floor. Marjorie O’Brien discussed the differences of

purchasing wood lockers verses metal ones. It will be more cost

efficient to purchase metal lockers. The lockers will be colored. Cost

and other details for the purchase of lockers will be discussed and

decided at a future subcommittee meeting. Lockers differ from

furniture and will be ordered separately. 

Review of Budget:

Chris reported there have been no major budget deviations.  

Jane Correia, Director of Administration and Finance confirmed for

the Committee that the bond funding is available for project

payments. 

Review of Schedule:

Chris confidently expressed to committee members that the Project is

on schedule. Work is expected to be ongoing right up until the

opening of the school. 

Chris confirmed that Lou does get back to him in a timely fashion;

and Lou is on the job at least a couple times a week. 



Project walkthroughs are available to any school committee member

who is interested in visiting the site. 

Review and Approval of Change Orders and Invoices:

Application and Certificate for Payment No. 4, dated January 31, 2008

for the amount of $1,037,466 (One Million, Thirty-Seven Thousand,

Four Hundred and Sixty-six Dollars) was brought before the

Committee by Christopher Daly requesting verbal approval. 

Marjorie McBride motioned to approve Contractors Request for

Payment #4 in the amount of $1,037,466.  Paul Brule seconded.  The

motion passed unanimously. 

At this point, all agenda items having been discussed, Mr. Estrella

made a motion to adjourn the meeting. The motion to adjourn was

seconded by Marjorie McBride and this motion passed unanimously. 

Therefore, the meeting of the Bond Project Building Committee

adjourned at 6:33 p.m. 

The next meeting will be held on Monday, March 10, 2008, at 6 p.m. in

the Mt. Hope High School Cafeteria. 

JT


